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Prosser Location Plan
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Classic Veranda Examples
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New Prosser Site Plan
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New Prosser Floor Plans
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Prosser View from Town Hall
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New Prosser View from Town Hall

May 12, 2021
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New Prosser View at Dusk
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McMahon Wintonbury View from Blue Hills Ave.
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McMahon Wintonbury Site Plan
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McMahon Wintonbury Floor Plan
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McMahon Wintonbury New Exterior View
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McMahon Wintonbury New Exterior View

May 12, 2021



Study | Upcoming Milestones

2020 2021

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Site Selection Study

1a. Conduct Space Planning Meetings, Ongoing

Initial Site Planning Concepts: 12/1 - 2/24

Committee Meetings: 5/12, 5/19, 6/2, 6/16, 6/30

Present Design Options to Committee,  Feb. – Apr. 21

10b. Select CMR

10c. Cost Estimating by 3rd Party Cost Estimator, 4/1 – 4/21

11b.1 Architect Studies Building Layouts on Preferred Site(s) 3/10–4/14

11b.2 Committee Selects Prosser Option (New vs. Add-Reno) 4/14

11c. Architect Presents Exterior Study 5/12

12. Architect Presents Draft of Final Study to Building Committee, 5/12

13. Committee Accepts Final Study, 5/19

9. Present Final Study to Town Council, 5/24

Design Review Board, 6/3

TC Subcommittee Meetings

Town Council Approval, June 15

14a. Send Letter of Intent, June 30

14b. State Grant Application Deadline, Sep. 1

Canvassing, Sep.

Public Outreach, 1st Week of Oct.

Potential Quiet Period

Town Referendum, Nov. 2

State Grant Notification
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